. STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM oo ol
* TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.2113.9
FROM: Darryl Schram, Senior TE EED. NO.
CCO#: 245 | SUPPLEMENT#: 1 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change): $102,681,522.51
COST:  $1,817,783.00 INCREASE W] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? W YES []No
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 7] YES [ ] NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge KW Steel Ballast (Install) CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- N - — ; Previously Approved CCO Time Percenlage Time Adjusied: Total # of Unrecongiled Deferred Time
Original Contract Time: Tiria el This Chengs: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Installing steel ballast for Hinge K Westbound per the revised contract drawings issued under Contract Change Order (CCO)
245 S0 and attached plan sheet in this change order. This change order also resolves the costs associated with Contractor
Request for Information 2917 Revision 1 with respect to changes listed above.

Hinge K is at the interface between the SAS and YBITS 1 Structures. The work to construct Hinge K was initially
incorporated into the SAS Contract by CCO 216. Design has performed an analysis of the completed westbound YBITS 1
Structure (frame 2) and has determined that additional ballast is required in order to balance the loads transferred at Hinge
K from the YBITS 1 to the SAS Structure. Approximately 105 kips of concrete ballast was shown on the original contract
plans however, to address upward concrete creep of the YBITS 1 structure, an additional 700 kips of ballast is required.
This will bring the total ballast up to approximately 800 kips (400 tons). CCO 245 S0 only provided for procuring and
transporting the additional steel ballast material to the project site. This change order is needed for placing the additional
required ballast into the Hinge K structure.

The risk associated with this change can be encompassed under the following two risks, 1.) Corridor Risk Item #61
"Coordination of YBITS #1 and SAS contracts on YBI" which is carrying $2M to $10 M to address costs incurred due to the
work involved in completing Hinge K, and 2.) SAS Risk 1D #26 "Miscellaneous admin/technical CCOs” where the amount of
this change is under the 50% probable value ($19M) associated with this risk itemn.

The total cost of this change order is $1,817,783.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. This change order supersedes the Extra Work at Force Account amount originally approved in CCO 245
S0 for $2,000,000.00 with the new amount of $1,500,000.00 . Therefore, the maximum cumulative total to be expended for
CCO 245 S0 and S1 is $1,837,783.00.

This change order was approval by the Toll Bridge Program Oversight Committee (TBPOC) on April 05, 2012 in an amount
not to exceed $2,000,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrences from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich Foley
(HQ Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

ADA Notice: For individuals with sensory disabilities, Lhis document is avaitable in allernate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
wrile Records and Forms Managemenl, 1120 N Street, MS-89, Sacramenlo, CA 95814,
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CONCURREDBY: ESTIMATE OF COST

Construction Engineer:  William Casey, Sup TE Date  7/20/12 THIS REQUEST TOTAL TO DATE

Bridge Engineer CT Oversight, Wenyi Long, P.E Date 7/23/12 TEMS $0.00 w006
il & e,

e L e, FORCE ACCOUNT $1.500,000.00 $1.500,000.00
Project Engineer: District Design, Jing Chen Date 7/25/12 AGREED PRICE - $317,783.00 $317.783.00
Project Manager: Proj Manager, Ken Terpstra Date || /| /(7| ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Rich Foley Date 7/23/12 | TOTAL $1,817.783.00 $1,817,783.00

FEDERAL PARTICIPATION
Environmental: Date
j T Ariane. Bale | / / [] PARTICIPATING [[] PARTICIPATING IN PART 1 NONE

Other (specify): TB Program Manager, Tony Anziano Date || /12 [[] NON-PARTICIPATING (MAINTENANCE) [ INON-PARTICIPATING
il e 1 Struct. Maint, Lina Eliis Date _7/24112 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approvel By: Date [Jeco FUNDED PER CONTRACT [[] ©COo FUNDED AS FOLLOWS
HQ {lssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signafure: Date
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